





				1/24				2/24				3/2			4/24				
				5 8	15	22	29	5	12	19	26 4	1 [11	18 25	1 8	15 22	29 6	13	20 27
Implement I2C signal receiving	15/04	26/04	100%												2C signal receiving				
Implement I2C data sending	22/04	03/05	100%											Ir	nplement I2C data	sending			
Iterative testing	15/04	03/05	100%												Iterative testing				
Acceptance test	02/05	03/05	100%													Acceptance	t est		
Successful testing	03/05	03/05	100%													Successful t	esting 🔶		
Testing and problemsolving	06/05/24	13/05/24	100%												Testin	g and problems	olving =		
Problemsolving	06/05	10/05	100%													Problem	nsolving 📕		
Evaluation		13/05/24	100%														_ [[Eval	uation
Full system testing	07/05	13/05	100%													Full syste	m testing		